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STAR Center Celebrates Full Occupancy

On Monday, August 10, 1998, U.S. Rep.
C.W. Bill Young, along with other state and
county officials, attended a ceremony to
celebrate the completion of occupancy at the
STAR Center. Dignitaries witnessed
Raytheon Systems Chairman and CEO
William Swanson signing a five-year lease
for the remaining 300,000 square feet.

Accompanying Young to the STAR

Center were his wife, Beverly, and aides

Harry Glenn and George Cretekos. Other
local officials in attendance included County
Administrator Fred Marquis, Assistant
County Administrator Rick Dodge, Chair-
man-Board of County Commissioners
Barbara Sheen-Todd, Pinellas County Commissioners Sallie Parks and Calvin Harris, former County Commissioner
Charles Rainey, Chairman of the PCIC Executive Board Gene Danzey, PCIC's Acting Executive Director Beverly Haeger,
and Raytheon’s Command, Control, and Communications Executive V.P. and
General Manager Fred Marchilena.

Raytheon Systems, the STAR Center’s anchor tenant, will be moving 25 to
50 of its employees on site in early October. An additional 400 employees will
be added by the end of next year.
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This was truly a special day for the many local government and business
leaders involved in achieving full occupancy of the STAR Center! 2
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STAR Center Locator Map
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Facade Improvement Flooring Upgrades for Building 100, West End
Elevators have been installed in the two eastern

access units (blue & green). Painting on the new stucco
on the main building is 80% complete.

Floor tile removal has been completed, and floor
painting should be complete by September 4™,

Site Improvements for South Facade, Belcher
Entrance & Southeast Parking Lot

The bidding phase for construction is complete and
ready for pre-construction meeting with contractor.

Fire Alarm Upgrades

The Building 200 fire alarm system is complete and
was accepted by the Seminole Fire Inspector on August
10", The Eckerd/IBM fire alarm project is 80% complete.
A contract is being processed for the fire alarm system New Cafeteria Access Corridor
for CME/CTC areas and Building 100 exterior doors, Plans are underway with redesign of the cafeteria
with an anticipated start date of August 17", pending relocation of STAR tenants. ¢






